

Construction Activities

November 12, 2016 – November 25, 2016

NO WORK WILL BE PERFORMED ON NOVEMBER 24th DUE TO THE HOLIDAY

Some construction activities require specialty crews to perform work. To minimize long-term impacts to the project schedule, these crews and equipment may be shifted to other locations with short notice.

Daytime Work Hours: 6:00 a.m. – 6:00 p.m.

Nighttime Work Hours: 6:00 p.m. – 6:00 a.m.

Zone 1 – Berks Road to Morris Road – Daytime and Nighttime Work

- Paving

Structures: Berks Road Bridge

- None at this time

Structures: Schultz Road Bridge

- None at this time

Structures: Culverts

- Completed

Zone 2 – Morris Road to Valley Forge Road – Daytime and Nighttime Work

- Barrier installation
- Sound wall installation and painting
- Fence installation
- Paving

Zone 3 – Valley Forge Road to Kriebel Road – Daytime and Nighttime Work

- Work between Valley Forge and Kriebel (the rear of Hunter Hill) is scheduled between 4:00 a.m. and 10:00 p.m.
- Construction noise to be expected
- Paving

Structures: Valley Forge Road Bridge

- None at this time

Structures: Culverts

- Completed

Zone 4 – Kriebel Road to Bustard Road – Daytime and Nighttime Work

- Paving
- Sound wall installation

Structures: Green Lane Road Bridge – Daytime and Nighttime Work

- Painting of MSE walls and structures
- Road expected to re-open by Thanksgiving

Zone 5 – Bustard Road to Sumneytown Pike

- None at this time

Structures: Bustard Road Bridge

- None at this time

Zone 6 – Sumneytown Pike to Skippack Creek Bridge (including Lansdale Interchange) – Daytime and Nighttime Work

- Traffic paces and stoppages in the vicinity of the Lansdale Interchange on November 15 and 16

Lansdale Interchange Ramps – Daytime and Nighttime Work

- Concrete paving

Structures: Wambold Road Bridge

- None at this time

Structures: Ramp AB Bridge – Daytime Work

- Under bridge work
- Barrier installation

Structures: Culverts

- Completed

Zone 7 – Skippack Creek Bridge to Fretz Road – Daytime and Nighttime Work

- Grading and seeding

Structures: Skippack Creek Bridge – Daytime Work

- Deck construction

Structures: Culverts

- Completed

Special Notices

Southbound Traffic Paces near Milepost A26 on November 14

On Monday, November 14 between 10 a.m. and 11 a.m., there will be intermittent 15 minute traffic paces in the vicinity of milepost A26 southbound to allow construction vehicles to access a drainage basin.

Southbound Traffic Paces and Stoppages near the Lansdale Interchange on November 15 and 16

On Tuesday, November 15 and Wednesday, November 16 between 9 a.m. and 3 p.m., intermittent 15 minute traffic paces in the southbound lanes are required for work on the Lansdale Interchange overhead bridge. Motorists can expect traffic stoppages with limited access to the southbound on-ramp.

New E-ZPass-Only Ramps

Both of the E-ZPass-only ramps at the Lansdale Interchange are expected to open in December. Opening dates will be communicated when they become available.

Green Lane Road to Re-Open

Green Lane Road is tentatively scheduled to re-open by Thanksgiving.

Sound Wall Installation

The contractor will continue to work on sound wall installation throughout the project. For those residents living in close proximity to the walls, when installation of ground-mounted sound walls is complete, the ditch between the wall and your property will be filled in, graded, topsoiled, and seeded within a few weeks.

Nighttime Work

The contractor will be working overnight. Construction activities that impact travel lanes on the Turnpike must be done at night.

All construction work is being done to minimize the impact to the surrounding neighbors. We appreciate your patience during this period.

Comments? Questions?

Casey Waller, KCI Technologies
717-516-7602 | casey.waller@kci.com

The contractor's schedule is subject to change due to accessibility, productivity, and/or inclement weather.

Visit the project website at:
www.patpconstruction.com/mpa20toa31